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March 1,1996 

T. R. B ad RMRS, Procurement, Bldg. 080, X6984 

Z A e e n ,  RMRS, Sitewide Actions, Bldg. T893A, X4058 

EXTENDING PERIOD OF PERFORMANCE FOR MTS225495RR 

Extend period of performance to March 29,1996. 

(KH00003NSl A) - NAH-003-96 

As you know, the period of performance for the Rocky Mountain Remediation Services, L.L.C. 
(RMRS) subcontract with S. M. Stoller Corporation (Stoller) under MTS 225495RR ends March 
15, 1996. To maximize our available time under this MTS, please extend the period of 
performance to March 29,1996. 

The scope for this subcontract was intended to be completed by the end of February under the 
Operable Unit (OU) 6 Final RCRA Facility Investigation/Remedial Investigation (RFI/RI) Report. 
However, due to a delay in receiving comments from the Environmental Protection Agency and 
the Colorado Department of Public Health and Environment on the Draft OU6 RFVRI Report, the 
scope will be completed under the OU5 Final RFI/RI Report, which is due April 2, 1996. To meet 
this date, it is advantageous to RMRS to have Stoller available for consultation through the end 
of March. 

If you have any questions, please call me at the above extension. 
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